
MEDICARE MODERNIZATION ACT TITLES I AND 
II IMPLEMENTATION TIMELINE FOR STATES 

 
2004 
July 15  States Tasks- States submit the initial MSIS replacement 

      eligibility file for FYQ103 
August   3 Other Tasks- Title I and II NPRM published. 

15  States Task- States submit the final approved MSIS 
replacement eligibility file for FYQ103 

September 15 States Task- Submit all remaining MSIS eligibility files 
for FY03 and FYQ104 

October   4   Other Task- Comment period ends 

December   7 CMS Task- Data dictionary for long run data    
      exchange sent to States 
30 CMS Task- Managed care adjustment calculation 

specifications sent to State workgroup 
2005 

January   1  Other Task- Regions; Formulary; Financial Solvency; 
published 

      Other Task- Titles I and II Final Rules Published in FR 
      Other Task- Application Period Begins 

February       CMS Task- Awareness Campaign begins (states should be 
ready to answer questions from the public) 

March       CMS Task- CMS ready to accept State test enrollment 
files 

      SSA Task- SSA begins test run (pilot) mailing to potential 
Low Income Subsidy eligibles 

      Other Task- Plan Applications Due 
      States Task- States submit First Test Enrollment Files 

April       CMS Task- CMS Production file of deemed beneficiaries 
      sent to SSA 

May       SSA Task- CMS/SSA identifies initial deemed population 
identified 

      SSA Task- SSA begins mailings to potential Low Income 
Subsidy eligibles 

June       CMS Task- CMS ready to accept State enrollment  
      production files 
 6   Other Task- Plan Bids Due 
      CMS Task- CMS begins mailing deemed their notice  
      of Low Income Subsidy eligibility 
      States Task-  States begin submitting enrollment  
      production files on a monthly basis 

July  1 States Task- All MSIS eligibility and claims files sent for 
CY03 

 1   Other Task- SPAP coordination Requirements Published 
 1   States Task- States/SSA begin accepting Low Income 

Subsidy Applications 
      CMS Task- Enrollment Campaign begins 



MEDICARE MODERNIZATION ACT TITLES I AND 
II IMPLEMENTATION TIMELINE FOR STATES 

2005 
August       Other Task- National weighted average calculated 

      CMS Task- All new data exchanges in production 
September       Other Task- Plan Contracts Awarded 

October       Other Task- Plans begin marketing 
13  CMS Task- 2006 Medicare & You Handbook Mailing 
13  CMS Task- New Plan Compare Website 
13  CMS Task- Beneficiary Enrollment Advertisement begins 
15  CMS Task- 2006 Baseline of Per Capita Drug Costs to  
      States 
15  Other Task- CMS Comparative Tools Available 
      Other Task- Employers Applications Approved 

November 15  Other Task- Enrollment period begins 

December   1 SSA Task- SSA begins processing premium withhold 
31  Other Task- Medicaid drug coverage ends for duals 

2006 
January   1  Other Task- Part D Benefit begins 

  1  Other Task- Auto-enrollment effective for duals 
10  CMS Task- Bill states for first monthly payment 
      CMS Task- Urgency Campaign begins 
      CMS Task- Benefits Enrollment Urgency Advertisement  
                           begins 

February 25  States Task- States monthly payment begins 

March       CMS Task- All beneficiaries not enrolled identified 

April       CMS Task- Spring enrollment reminder mailing 

May 16  Other Task- Late enrollment penalty begins 
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